
12Sep 2010 
GRIP (FLL-JSC-DFRC) 14Z Daily Telecon / Webinar 
 
Participants 
FLL Team –Bob Houze, Liz Ritchie, Marilyn Vasquez, Michele Garrett, Paul Meyer, 
Krishnamurti, Ed Zipser Mike Black, Instrument and Forecast teams  
 
HSV – Michael Goodman, Matt He, 
 
Telecon   
Bud Meins, Shelly Baccus, Bjorn Lambrigtsen, Gerry Heymsfield, Steve Durden,  
Michael Black, Chris Ruf, Robbie Hood, Greg McFarquhar, Rich Blakeslee.
 
Global Hawk Report 

 Aircraft – green   
o Aircraft is in transit to PGI44L launched on schedule 11:30 UTC 
o Waiting for dropsonde low & high altitude drop test no earlier than 

Friday 9/17/10. 
o Nadir camera working well, with heater installed. 
o All communication links working well, may lose KU band in the 

Caribbean, implications are possible imagery (camera) loss. 
 Droposonde – red 

o Re-fly of Low Altitude test flight and high altitude flights in one day. 
Must be a weekday and have a chase plane. 

o Will not be able to fly till Friday 9/17/10 
 

 HAMSR – green.  
 LIP - green 
 HIWRAP – yellow  

o Some noise in 2-channels in the Ka band 
o Analyzing data 

 
WB-57 Report 

 Aircraft - green 
o Deployment to Tampa  Monday evening or Tuesday morning. 
o Plan to fly 20 Z Tuesday evening. 
o Final decision on deployment time will be made Monday morning. 
o May need forecaster support to aid in this decision. Need telecon at 

8:15 Eastern time. 
o Need 72-hour notice to fly over Cuba utilizing commercial air space. 

 HIRAD - green 
o Media day had 10-12 outlets, with several one-on-one interviews with 

Shelley and Tim. 
o Will do sky calibration 9/12. 
o Ready to fly by Monday. 



 NAST-I still delayed – may make it for last week of mission. 
 

DC8 Report 
 Aircraft– green.   

o On schedule for takeoff at 18Z to fly to PGI44L. 
o Need 72-hour notice to over fly Cuba utilizing commercial airspace. 

 LASE – green.  
 LARGE – green.  
 APR2 – green.  
 DAWN – yellow.   
 Microphysics – green  

o PIP  
o CSI cannot fly for the duration of GRIP 

 MMS – green.  
 Dropsonde – green.   

o 60 sondes have been promised from NOAA, they are shipping on 
Monday. Thank you NOAA! 

Science 
 
              Sunday 9/12 flight 18Z to PGI44L (Caribbean disturbance) 
 

Work has begun on preparation of charts for NASA HQ briefing. 
 
 
 


